e-DISTRICT PROJECT STATUS REPORT AS ON June 2009

	Name of the State	DPR Approved	Consultant Appointed	ASIS Study report completed	Gap Analysis and BPR requirement report completed	FRS Completed	Application Development Agency appointed	Data entry Operator appointed	Design & Development of Application Completed	Data Digitisation Completed	Hardware Installation completed	Capacity Building and Training completed	Pilot GoLive	Statewide rollout	
	To be completed by			M2	M3	M4	M7	M7	M14	M14	M14	M15	M16	M18	
1	Uttar Pradesh														Work Behind Schedule
2	Assam														Work Completed
3	Bihar														Work in Progress
4	Madhya Pradesh														
5	Jharkhand														
6	West Bengal														
7	Orissa														
8	Mizoram														
9	Maharashtra														
10	Punjab														
11	Tamil Nadu														
12	Kerala														
13	Haryana														
14	Uttarakhand														