e-DISTRICT PROJECT STATUS REPORT - JULY 2009

	Name of the State	DPR Approved	Consultant Appointed	ASIS Study report completed	Gap Analysis and BPR requirement report completed	FRS Completed	Application Development Agency appointed	Data entry Operator appointed	Design, Development & Testing of Application Completed	Data Digitisation Completed	Hardware installation completed	Capacity Building and Training completed	Pilot GoLive	Statewide rollout	
	To be completed by			M2	M3	M4	M7	M7	M14	M14	M14	M15	M16	M18	
1	Uttar Pradesh														Work Completed
2	Assam														Work Behind Schedule
3	Bihar														Work in Progress
4	Madhya Pradesh														
5	Tamil Nadu														
6	Kerala														
7	Jharkhand														
8	West Bengal														
9	Maharashtra														
10	Orissa														
11	Punjab														
12	Mizoram														
13	Haryana														
14	Uttarakhand														