



# The Progress So Far

- CSC rolled out - 50008
- Implementation underway - 24 States (56,162) CSCs)



*\*Haryana, Jharkhand & Sikkim reported 100% CSC rollout, however due to financial problems, lack of G2C Services some centers are reported to become non operational*

# CSC Rollout Status Across India

S.No.	State	Total CSCs	No. of CSC commissioned as on August 09	Expected Date of Completion
1	Andhra Pradesh	4687	1159	March 2010
2	Assam	4375	2021	Dec 2009
3	Bihar	8463	5226	Dec 2009
4	Chhatisgarh	3385	1198	Dec 2009
5	Gujarat	6000	5870	Sep 2009
6	Haryana	1159	1159	Sep 2009
7	Himachal Pradesh	3366	1223	Mar 2010
8	Jharkhand	4562	4554	Sep 2009
9	J&K	1109	50	Jun 2010
10	Madhya Pradesh	9232	6002	Dec 2009
11	Maharashtra	10484	3206	Mar 2010
12	Manipur	399	75	Dec 2009
13	Meghalaya	225	114	Dec 2009
14	Mizoram	136	0	Mar 2010
15	Nagaland	220	52	Dec 2009
16	Orissa	8558	3751	Mar 2010
17	Rajasthan	6626	500	Jun 2010
18	Sikkim	45	45	Sep 2009
19	Tamil Nadu	5440	3021	Mar 2010
20	Tripura	145	133	Jun 2010
21	Uttar Pradesh	17909	5239	Mar 2010
22	Uttarakhand	2804	448	Mar 2010
23	West Bengal	6797	4962	Sep 2009
24	Puducherry	44	0	June 2010
	<b>Grand Total</b>	<b>106170</b>	<b>50008</b>	

# CSC Rollout Status of Remaining States/UTs

S.No	States/UTs	CSCs	Remarks
25	Arunachal Pradesh	200	LOI issued, MSA to be signed
26	Karnataka	5000	Bid process on / Pre CSC Centres existng
27	Kerala	3178	Bid process on / Pre CSC Centres existng
28	Punjab	2112	RFP to be issued
29	Delhi		Pre CSC centres existing
30	Goa		Pre CSC centres existing
31	Chandigarh		Pre CSC centres existing
32	Lakhshwadeep		Under discussion
33	Andaman & Nicobar		RFP being finalized
34	Daman & Diu		Under discussion
35	Dadra & Nagar Haveli		Under discussion